
SR 99 Tunnel Project – Interior Structures Weekly Report Feb. 10, 2017 (covers Feb. 3 to Feb. 10) 

Sections 
completed/planned 

Distance completed 
(of 9,270 total feet) 

Percent 
completed 

Notes 

Southbound roadway 2/3 3,967 feet 43 percent 

Northbound walls 2/2 4,999 feet 54 percent 

Corbels 2/2 5,643 feet 61 percent 

Northbound roadway N/A N/A N/A 

Southbound walls N/A N/A N/A 

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect 
progress as it relates to the overall project schedule. 
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